COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 09/ 2012

ESTI MATE SUMVARY 10: 22: 49
CONTI D C18203 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18203- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 14.5  DAYS TI VE ALLOW 160 WORK DAYS
SH 24 EAST, FASTER STR H18-A PERCENT TI ME: 9.06 ORI G TI VE ALLOW 160 WORK DAYS
PRQJECT NO FBR0243- 081
SH 24 EAST, FASTER STR H18-A
NAME OF ROAD: 024G
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
LAWRENCE CONSTRUCTI ON' COVPANY PAY PERI OD ENDI NG 12/ 30/ 2011 DATE TIME STARTED 11/15/2011
9002 N. MOORE RD. DATE LET 10/ 06/ 2011 DATE WORK BEGAN
DATE AWARDED 10/ 27/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 10/ 2011 DATE ACCEPTED
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 11/ 15/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,365, 350. 10 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $  2,002,000.00 NON-PARTI Cl PATI NG 135, 797. 57 135, 797. 57
PERCENT COWPLETE: 5.74% TOTAL EARNI NGS 135, 797. 57 135, 797. 57
FUNDS AVAI LABLE: $ 2,229, 552.53 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 135, 797. 57 135, 797. 57
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -3,123.72 -3,123.72
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 132, 673. 85 132, 673. 85
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 132, 673. 85 132, 673. 85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 132, 673. 85

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18203-BI D ESTI MATE RUN 01/ 09/ 2012
PRQIECT: FBR0243- 081 ESTI MATE NO 0001 10: 22: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 1. 000 13, 540. 67
13, 540. 67000 1. 000 13, 540. 67
0010 202- 00024 Renoval of Enbankment Protector Type 5 3. 000 0. 000
EACH 0. 000 0. 00
159. 86000 0. 000 0. 00
0015 202- 00090 Renoval of Delineator 7.000 0. 000
EACH 0. 000 0. 00
3. 97000 0. 000 0.00
0020 202-00220 *Renoval of Asphalt Mat 6, 703. 000 0. 000
SY 0. 000 0. 00
2. 28000 0. 000 0. 00
0025 202- 00250 *Removal of Pavenment Marking 195. 000 0. 000
SF 0. 000 0. 00
4. 41000 0. 000 0. 00
0030 202-01000 *Renoval of Fence 1, 896. 000 0. 000
LF 0. 000 0. 00
0. 88000 0. 000 0. 00
0035 202-01130 *Renoval of Cuardrail Type 3 429. 000 0. 000
LF 0. 000 0. 00
2.92000 0. 000 0. 00
0040 202-01300 *Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
115. 88000 0. 000 0. 00
0045 203-00010 Uncl assi fied Excavation (Conplete In Place) 4, 261. 000 0. 000
cY 903. 000 6, 609. 96
7.32000 903. 000 6, 609. 96
0050 203-01100 Proof Rolling 10. 000 0. 000
HOUR 0. 000 0. 00
88. 69000 0. 000 0. 00
0055 203-01550 Dozi ng 50. 000 0. 000
HOUR 0. 000 0. 00

143. 53000 0. 000 0. 00



CONTI D C18203 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18203-BI D ESTI MATE RUN 01/ 09/ 2012
PRQJECT: FBR0243- 081 ESTI MATE NO 0001 10: 22: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0060 203-01597 Pot hol i ng 50. 000 0. 000
HOUR 0. 000 0. 00
190. 61000 0. 000 0. 00
0065 207-00205 Topsoi | 425. 000 0. 000
CY 0. 000 0. 00
11. 16000 0. 000 0. 00
0070 208-00002 *Erosion Log (12 Inch) 440. 000 0. 000
LF 244. 000 856. 44
3.51000 244.000 856. 44
0075 208- 00020 *Silt Fence 1, 161. 000 0. 000
LF 1, 161. 000 1, 439. 64
1. 24000 1, 161. 000 1, 439. 64
0080 208- 00030 Sedi nent Basin 1. 000 0. 000
EACH 1. 000 2,652.04
2, 652. 04000 1. 000 2,652.04
0085 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
668. 60000 0. 000 0. 00
0090 208-00070 Vehi cl e Tracki ng Pad 3. 000 0. 000
EACH 3. 000 4,004. 13
1, 334. 71000 3. 000 4,004. 13
0095 208- 00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 0. 000
HOUR 0. 000 0. 00
70. 41000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi nent Renoval ) 25. 000 0. 000
HOUR 0. 000 0. 00
94. 87000 0. 000 0. 00
0105 208-00206 Erosi on Control Supervisor 160. 000 0. 000
DAY 14. 000 1,281. 14
91. 51000 14. 000 1,281. 14
0110 212-00006 *Seedi ng (Native) 4.000 0. 000
ACRE 0. 000 0. 00
364. 20000 0. 000 0. 00



CONTI D C18203 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18203-BI D ESTI MATE RUN 01/ 09/ 2012
PRQJECT: FBR0243- 081 ESTI MATE NO 0001 10: 22: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0115 212-00032 *Soi | Condi tioning 4. 000 0. 000
ACRE 0. 000 0. 00
3, 694. 93000 0. 000 0. 00
0120 213-00002 *Mil ching (Weed Free Hay) 4. 000 0. 000
ACRE 0. 000 0. 00
540. 77000 0. 000 0. 00
0125 214-00215 *Deci duous Tree (1.5 Inch Caliper) 13. 000 0. 000
EACH 0. 000 0. 00
176. 58000 0. 000 0. 00
0130 216-00021 *Soi | Retention Blanket (Oass 1) 3, 850. 000 0. 000
SY 0. 000 0. 00
1. 52000 0. 000 0. 00
0135 240-00010 Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
40. 11000 0. 000 0. 00
0140 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
2, 865. 00000 0. 000 0. 00
0145 250- 00050 *Moni toring Techni ci an 80. 000 0. 000
HOUR 0. 000 0. 00
56. 90000 0. 000 0. 00
0150 250-00110 *Heal th and Safety O ficer 40. 000 0. 000
HOUR 0. 000 0. 00
60. 70000 0. 000 0. 00
0155 250- 00220 *Hazar dous Waste Di sposal 140. 000 0. 000
CY 0. 000 0. 00
413. 99000 0. 000 0. 00
0160 304- 06007 *Aggregat e Base Course (C ass 6) 2, 301. 000 0. 000
CY 0. 000 0. 00
22. 64000 0. 000 0. 00
0165 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
120. 76000 0. 000 0. 00



CONTI D: C18203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18203-BI D ESTI MATE RUN 01/ 09/ 2012
PRQIECT: FBR0243- 081 ESTI MATE NO 0001 10:22: 49
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0170 403-34821 *Hot M x Asphalt (Grading SX) (100) (PG 58-28) 2, 555. 000 0. 000
TON 0. 000 0. 00
68. 03000 0. 000 0. 00
0175 411-10255 *Enul si fied Asphalt (Sl ow Setting) 2, 956. 000 0. 000
GAL 0. 000 0. 00
2. 76000 0. 000 0. 00
0180 506- 00209 R prap (9 Inch) 9. 000 0. 000
(e 0. 000 0. 00
48. 23000 0. 000 0. 00
0185 603-10180 18 Inch Corrugated Steel Pipe 210. 000 0. 000
LF 0. 000 0. 00
19. 22000 0. 000 0. 00
0190 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 426. 000 0. 000
LF 0. 000 0. 00
14. 40000 0. 000 0. 00
0195 606- 01370 *Transi tion Type 3G 4.000 0. 000
EACH 0. 000 0. 00
998. 78000 0. 000 0. 00
0200 606-02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
1, 843. 05000 0. 000 0. 00
0205 607- 00010 *Corner and Line Brace Post 1. 000 0. 000
EACH 0. 000 0. 00
275. 91000 0. 000 0. 00
0210 607-01000 *Fence Barbed Wre with Metal Posts 1, 896. 000 0. 000
LF 0. 000 0. 00
1. 77000 0. 000 0. 00
0215 607-11525 *Fence (Plastic) 687. 000 0. 000
LF 687. 000 2,273.97
3. 31000 687. 000 2,273.97
0220 609- 60011 *Curb Type 6 (Section M 702. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0. 00



CONTI D C18203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 18203- BI D ESTI MATE RUN 01/ 09/ 2012
PRQJECT: FBR0243- 081 ESTI MATE NO 0001 10: 22: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0225 612-00001 Del i neator (Type I) 14. 000 0. 000
EACH 0. 000 0. 00
13. 57000 0. 000 0. 00
0230 612-00003 Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
15. 88000 0. 000 0. 00
0235 614-80387  *Runmble Strip (Ginding) 3, 400. 000 0. 000
LF 0. 000 0. 00
1. 88000 0. 000 0. 00
0240 615- 00030 Enbanknent Protector Type 3 6. 000 0. 000
EACH 0. 000 0. 00
1, 026. 28000 0. 000 0. 00
0245 621-00425 *Det our 1. 000 0. 000
LS 0. 082 16, 978. 97
207, 060. 62000 0. 082 16, 978. 97
0250 624-20301 Det our Drainage Pipe (dass 0) 1. 000 0. 000
LS 1. 000 15, 967. 48
15, 967. 48000 1. 000 15, 967. 48
0255 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
10, 718. 37000 0. 000 0.00
0260 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 31,673. 64
126, 694. 55000 0. 250 31, 673. 64
0265 627-00005 *Epoxy Pavement Mar ki ng 27. 150 0. 000
GAL 0. 000 0. 00
209. 69000 0. 000 0. 00
0270 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 30. 000 0. 000
GAL 0. 000 0. 00
38. 63000 0. 000 0. 00
0275 630-00000 *Fl aggi ng 880. 000 0. 000
HOUR 0. 000 0. 00
19. 92000 0. 000 0. 00



CONTI D C18203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18203-BI D ESTI MATE RUN 01/ 09/ 2012
PRQIECT: FBR0243- 081 ESTI MATE NO 0001 10: 22: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0280 630- 00007 *Traffic Control Inspection 70. 000 0. 000
DAY 27.000 1, 981. 80
73.40000 27.000 1, 981. 80
0285 630-00012 *Traffic Control Managenent 160. 000 0. 000
DAY 5. 000 1, 887.35
377.47000 5. 000 1, 887.35
0290 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 1. 000 993. 26
993. 26000 1. 000 993. 26
0295 630-80336 *Barricade (Type 3 MB) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
110. 36000 0. 000 0. 00
0300 630-80341 *Construction Traffic Sign (Panel Size A) 22.000 0. 000
EACH 1. 000 49. 66
49. 66000 1. 000 49. 66
0305 630- 80342 *Construction Traffic Sign (Panel Size B) 11. 000 0. 000
EACH 4.500 496. 62
110. 36000 4. 500 496. 62
0310 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 0. 000
EACH 2.000 99. 32
49. 66000 2.000 99. 32
0315 630- 80344 *Construction Traffic Sign (Special) 90. 000 0. 000
SF 45. 000 595. 80
13. 24000 45. 000 595. 80
0320 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
2,427.97000 0. 000 0. 00
0325 630-80360 *Dr um Channel i zi ng Devi ce 38. 000 0. 000
EACH 19. 000 838. 66
44. 14000 19. 000 838. 66
0330 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 26. 000 0. 000
EACH 0. 000 0. 00

49. 66000 0. 000 0. 00



CONTI D C18203 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18203- BI D ESTI MATE RUN 01/ 09/ 2012
PRQJECT: FBR0243- 081 ESTI MATE NO 0001 10: 22: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0335 630-80370 Concrete Barrier (Tenporary) 4, 280. 000 0. 000
LF 0. 000 0. 00
20. 70000 0. 000 0. 00
0340 630-80380 *Traffic Cone 100. 000 0. 000
EACH 0. 000 0. 00
9. 93000 0. 000 0. 00
0345 630- 80570 Mobi | e Profilograph Operation Zone 2.000 0. 000
DAY 0. 000 0. 00
1, 655. 43000 0. 000 0. 00
0350 630-85010 *| npact Attenuator (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
1, 655. 43000 0. 000 0. 00
0355 700- 70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70018 F/ A Roadway Snoot hness | ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70025 F/' A Quality Incentive Paynent 1, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700- 70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18203-BI D ESTI MATE RUN 01/ 09/ 2012
PRQJECT: FBR0243- 081 ESTI MATE NO 0001 10: 22: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0390 700-70380 F/ A Erosion Control 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI $ 1, 428,344.03 % 104, 220.55 $ 104, 220. 55
CAT NOO0350 STR H-18-AD
0400 202-00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
28, 814. 31000 0. 000 0.00
0405 206- 00000 Structure Excavation 600. 000 0. 000
CcY 0. 000 0. 00
4. 34000 0. 000 0. 00
0410 206-00100 Structure Backfill (dass 1) 700. 000 0. 000
CcY 0. 000 0. 00
22.82000 0. 000 0. 00
0415 403-34821  *Hot M x Asphalt (G ading SX) (100) (PG 58-28) 198. 000 0. 000
TON 0. 000 0. 00
68. 03000 0. 000 0. 00
0420 420- 00102 Geotextile (Erosion Control) (O ass 1) 453. 000 0. 000
SY 0. 000 0. 00
2.03000 0. 000 0.00
0425 503-00024 *Drilled Caisson (24 Inch) 323. 000 0. 000
LF 0. 000 0. 00
140. 64000 0. 000 0. 00
0430 503-00042 *Drilled Caisson (42 Inch) 87. 000 0. 000
LF 0. 000 0. 00
302. 16000 0. 000 0. 00
0435 506-00224 Ri prap (24 Inch) 743. 000 0. 000
CcY 0. 000 0. 00
45. 27000 0. 000 0. 00
0440 513- 00690 Bridge Drain (Special) 4.000 0. 000
EACH 0. 000 0. 00
6, 209. 38000 0. 000 0. 00



CONTI D C18203 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18203-BI D ESTI MATE RUN 01/ 09/ 2012
PRQJECT: FBR0243- 081 ESTI MATE NO 0001 10: 22: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 STR H-18-AD
0445 515-00120 *Wat er proof i ng (Menbr ane) 1, 186. 000 0. 000
SY 0. 000 0. 00
15. 14000 0. 000 0. 00
0450 518-01004 Bri dge Expansion Device (0-4 Inch) 86. 000 0. 000
LF 0. 000 0. 00
170. 27000 0. 000 0. 00
0455 518-03000 Sawi ng and Seal i ng Bridge Joint 80. 000 0. 000
LF 0. 000 0. 00
12. 61000 0. 000 0. 00
0460 601- 03040 Concrete Cass D (Bridge) 548. 000 0. 000
CY 0. 000 0. 00
439. 03000 0. 000 0. 00
0465 602- 00020 *Rei nforcing Steel (Epoxy Coated) 153, 602. 000 0. 000
LB 0. 000 0. 00
0. 82000 0. 000 0. 00
0470 603-10300 30 Inch Corrugated Steel Pipe 50. 000 0. 000
LF 0. 000 0. 00
117. 05000 0. 000 0. 00
0475 606- 11030 *Bridge Rail Type 10M 537. 000 0. 000
LF 0. 000 0. 00
101. 64000 0. 000 0. 00
0480 618-00172 *Prestressed Concrete | (BT72) 903. 000 0. 000
LF 0. 000 0. 00
280. 04000 0. 000 0. 00
CAT 0350 CURRENT AMI $ 905, 429.05 $ 0.00% 0. 00
CAT NOO450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0485 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 15, 127. 22
15, 127. 22000 1. 000 15, 127. 22
0490 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 11, 152. 42
11, 152. 42000 1. 000 11, 152. 42




COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 01/ 09/ 2012

ESTI MATE NO. 0001 10: 22: 49
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH S PER OD TH'S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANVDUNT
UNI T PRICE
CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0495 620-00020  Sanitary Facility 2.000 0. 000
EACH 2.000 5,297. 38

2, 648. 69000 2.000 5,297. 38
CAT 0450  CURRENT AMI $ 31,577.02 % 31,577.02% 31, 577. 02
PROJECT TOTAL CURRENT AMI $ 2,365,350.10$  135,797.57$ 135, 797.57



